



Infineon/BIT Excellence Program 2026

Sustainable Supply Chain for Dried Mango from Africa to Germany

Sprint Note

Week of August 17–21, 2026 — Prepared by MADIEGA S Aida Justine

Summary

Backend implementation for the Energy Supply Systems module started this week, following the tech stack confirmed by the team (Spring Boot, PostgreSQL, Lombok). The module's data model was translated into working code aligned with the repository's existing conventions, and an improvement to the app mock-up was identified for the What-If Scenario Analysis tab.

This Week's Progress

- Tech stack confirmed and applied: Spring Boot, PostgreSQL, Lombok, React (JavaScript, JSX)
- Repository conventions reviewed (architecture, module ownership, git workflow) to align this module's code with the rest of the team
- Backend scaffolding started for modules/energysupply/: entities and repositories in place, following the layered structure (controller / service / repository / entity / dto) used across all nine modules
- Mock-up improvement identified: Added dynamic charts (Recharts) to the What-If tab so scenario changes update the visualization in real time
- Currently building Spring Boot proficiency step by step; open to a technical sync if useful, as was arranged for other modules

Next Steps

- Continue backend implementation: service and controller layers for the Energy Component entity
- Verify local setup via Docker Compose once enough backend code is in place to test