

Review of Last Year's Project Work

Farm Security & Access Control module — an assessment of what the prior team's Face Recognition & Fencing design achieved, and where it fell short of an implementable plan.



At a Glance

Last year's team correctly placed security at the center of the farm project and built a **logical, presentable financial framework** around it — but the module stops at the conceptual level, with no populated figures, no physical design, and no operational protocols behind it.

5

STRENGTHS IDENTIFIED

7

GAPS IDENTIFIED

7

OFFICIAL FARM MODULES

The review below covers the Face Recognition & Fencing module in the context of the wider farm plan. It is organized in two parts: what the prior team did well, and where the plan needs further development before it can be implemented. A set of proposed priorities closes the document.

Overall, the strategic instinct was sound — the team understood *that* security mattered and *where* it fit in the farm's systems. What is missing is the detailed engineering and operational work that turns that instinct into something buildable.

Strengths

Five things the prior team got right in how they approached farm security.

01 Security treated as a core component, not an afterthought

Face Recognition & Fencing was listed among the 7 official farm modules from day one, showing the team understood security is foundational to the whole operation.

02 Strong financial planning structure

The plan followed a clean, professional logic — Summary, General Info, Components & Costs, Assumptions, Benefits, Financial Analysis — making it traceable and easy to present to investors.

03 Terrorism risk was acknowledged

It was explicitly listed as a site selection criterion, showing real awareness of the Burkina Faso context — a serious and mature consideration.

04 Integrated thinking across modules

The team connected energy (solar), visitor management (No-Reesa), and security together, recognizing that these systems don't operate in isolation.

05 Benefits were quantified in three dimensions

Theft reduction, personnel cost reduction, and maintenance improvement together form a solid ROI framework for evaluating the module's value.

Gaps

Seven areas where the plan falls short of being implementable as it stands.

01 No actual numbers — only labels

The financial sheet has row headers with no values filled in. The plan exists as a skeleton but was never populated, so feasibility cannot be validated.

02 No physical security design

No fencing materials, height, perimeter layout, or guard post locations. The technology was planned, but the physical infrastructure behind it was left vague.

03 No night security plan

No reference to lighting, night-mode cameras, or patrol scheduling — a critical gap for a farm in a high-risk region.

04 Technology risks ignored

No consideration of dust or heat impact on cameras in the Sahel, internet reliability for remote monitoring, or power backup for security systems.

05 No farm zonation or spatial plan

No map or layout showing where the fence sits, where cameras cover, or which zones are restricted — implementation cannot be coordinated without one.

06 Missing operational layer

No emergency response protocol, no incident escalation chain, and no staff training plan for the new systems.

07 No coordination with No-Reesa (Visitor Management)

Access control and visitor management should be tightly linked, but the two modules were designed in silos.

Priorities for This Cycle

Proposed sequence for closing the gaps identified above, carried into this year's brainstorm.

GAP	PROPOSED ACTION
01 Unpopulated financial sheet	Populate every line item with sourced figures before the plan is presented again.
02 No physical security design	Specify fencing materials, height, perimeter layout, and guard post locations.
03 No night security plan	Add lighting, night-mode camera coverage, and a patrol schedule.
04 Unassessed technology risk	Evaluate dust/heat resilience, connectivity reliability, and power backup for all security hardware.
05 No zonation or spatial plan	Produce a site map showing fence lines, camera coverage, and restricted zones.
06 No operational layer	Draft an emergency response protocol, escalation chain, and staff training plan.
07 Siloed from No-Reesa	Design a shared access point and data flow between security and visitor management.

The foundation the prior team built is worth keeping. This cycle's task is to carry it from a well-structured idea to a plan that could actually be built on the ground.