



Infineon/BIT Excellence Program 2026
Sustainable Supply Chain for Dried Mango from Africa to Germany

Sprint Note

Week of August 17–21, 2026 — Prepared by MADIEGA S Aida Justine

Summary

Backend implementation for the Energy Supply Systems module started this week, following the tech stack confirmed by the team (Spring Boot, PostgreSQL, Lombok). The module's data model was translated into working code aligned with the repository's existing conventions, and an improvement to the app mock-up was identified for the What-If Scenario Analysis tab.

This Week's Progress

- Tech stack confirmed and applied: Spring Boot, PostgreSQL, Lombok, React (JavaScript, JSX)
- Repository conventions reviewed (architecture, module ownership, git workflow) to align this module's code with the rest of the team
- Backend scaffolding started for modules/energysupply/: entities and repositories in place, following the layered structure (controller / service / repository / entity / dto) used across all nine modules
- Mock-up improvement identified: Added dynamic charts (Recharts) to the What-If tab so scenario changes update the visualization in real time
- Currently building Spring Boot proficiency step by step; open to a technical sync if useful, as was arranged for other modules

Next Steps

- Continue backend implementation: service and controller layers for the Energy Component entity
- Verify local setup via Docker Compose once enough backend code is in place to test

Sprint Note

Week of August 24–28, 2026 — Prepared by MADIEGA S Aida Justine

Summary

Finalization of the Energy Supply module backend: the entire scope requested by this week's feedback ("*Take the dummy data, save them to the database, connect to the dashboard*") is now delivered. A complete package of Java files has been created, including all entities.

The Repository/Service/Controller layers, and an automated seeder that injects the Base scenario data into PostgreSQL at startup. The aggregated dashboard endpoint now returns values fetched from the database, and the foundation is ready to be merged into the main repository.

This Week's Progress

- Completed the remaining entities (Repository + Service + Controller) following the already validated model and the repository's conventions (layered architecture: controller / service / repository / entity / dto).
- Added a seeder (EnergySupplyDataSeeder) that automatically inserts at startup: 5 components, 6 daily consumption records, 1 monthly carbon metric, and 1 generator event directly addressing the need to inject the Excel data into the database.
- Developed controllers exposing full CRUD operations on the 6 tables, plus an aggregated endpoint dedicated to the dashboard:
GET /api/energy/dashboard/summary → now returns real data (no more static mocks).
- Verified the consistency of Java files (no syntax or brace errors, everything is coherent).
- Identified a point of attention: two values (PV capacity in kWp and CO₂ avoided) were left as TODO in the seeder because the source Excel file was no longer accessible after the container reset.

Next Steps

- Prepare the package ready for deployment: merge the modules/energysupply/ folder, quick test via docker compose up -d --build, and validation of endpoint visibility in Swagger
- Confirm the two exact values from the Base scenario Excel file (search for // TODO: confirm from Excel in EnergySupplyDataSeeder.java) and update them before the demo.
- **Start** the frontend with react.

Sprint Note

Week of August 31–4 September, 2026 — Prepared by MADIEGA S Aida Justine

Summary

Development of the React dashboard for the energy supply tracking module. The interface now displays the key system indicators and connects to the backend API to retrieve real data, replacing static mock data with a functional backend integration.

This Week's Progress

- Developed the React dashboard displaying key indicators: solar capacity, consumption, generator status, and CO₂ avoided.
- Integrated the dashboard with the backend energy API (GET /api/energy/dashboard/summary) to fetch real-time data.
- Added a solar production chart covering the last 7 days.
- Added a component status table listing the individual state of each system component.

Next Steps

- Test the dashboard display with real data from the PostgreSQL database (once the two TODO values in the backend seeder are confirmed).
- Add tests to verify correct rendering of components (chart, table, indicators) across different data scenarios.

Sprint Note

Week of September 7–11, 2026 — Prepared by MADIEGA S Aida Justine

Summary

Following feedback to be more specific on the project task in progress, this week's focus was building EnergyApp.jsx, the main React frontend shell for the Energy Supply Systems module, and validating the full data pipeline end-to-end on its first tab. The Dashboard tab, connected to the backend energy API, was used as the reference implementation to confirm that data stored in PostgreSQL flows correctly through the Spring Boot backend into the React frontend before the same pattern is replicated across the remaining six tabs.

This Week's Progress

- Built EnergyApp.jsx: the module's main container, including sidebar navigation across all 7 tabs (Dashboard, Solar & Generation, Consumption Tracking, Generator Backup, Carbon Footprint, What-If Analysis, Alerts & Notifications), farm logo placement, alert badge, and tab-switching logic.

- Connected the Dashboard tab specifically to the backend through a dedicated API layer (energyApi.js), fetching live data from GET /api/energy/dashboard/summary, GET /api/energy/components, and GET /api/energy/solar/last-7-days.
- Identified and fixed a CORS misconfiguration blocking requests from the React frontend to the Spring Boot backend added @CrossOrigin on all 7 controllers.
- Validated the full stack end-to-end: confirmed that a change made directly in PostgreSQL reflects automatically on the Dashboard tab without redeployment, satisfying the requirement that displayed data be genuinely dynamic rather than static.
- Debugged and resolved two blocking issues encountered during testing: a backend compilation failure caused by a missing import, and a frontend styling issue caused by an incomplete Tailwind theme import.

Next Steps

- Resolve the two pending TODO values in EnergySupplyDataSeeder.java (PV capacity in kWp, CO₂ avoided), carried over from the previous sprint, once the original Excel business case figures are confirmed.
- Build the remaining six tabs inside EnergyApp.jsx , Solar & Generation, Consumption Tracking, Generator Backup, Carbon Footprint, What-If Analysis, Alerts & Notifications currently placeholders, following the now-validated Dashboard pattern.

Sprint Note

Week of September 14–18, 2026 — Prepared by MADIEGA S Aida Justine

Summary

Following feedback to explain all abbreviations, technical terms, and tools on the project homepage, this week's focus was building the first three of the six remaining frontend tabs and closing the two pending TODO values in the backend seeder with properly sourced figures, replacing last year's unverified data.

This Week's Progress

- Built three of the six remaining tabs in the Energy Supply module frontend: Solar & Generation, Consumption Tracking, and Generator Backup, each connected to the real backend API endpoints (not the original mock-up data) and aligned with the team's validated Tailwind theme tokens.
- Reviewed the module's real backend structure (controllers, entities, repositories, services) and the actual energyApi.js file to correct earlier assumptions about endpoint paths and available data fields.

- Identified that some fields from the original visual mock-up (fuel level percentage, critical loads table, trees-equivalent metric, emission factors by source) have no corresponding table in the real data model, and adjusted the affected tabs to only display data the backend can actually provide.
- Received a develop-branch update notice (frontend infrastructure setup merged in) requiring a manual sync of the module branch before further work.
- Resolved the two pending TODO values in EnergySupplyDataSeeder.java:
 - Sourced Burkina Faso's average peak sun hours (5.5 kWh/m²/day) from Nana et al. (2023), *Clean Air Journal*.
 - Sourced SONABEL's grid CO₂ emission factor (0.569 kg CO₂/kWh, based on the 2018 electricity mix) from the same study.
 - Calculated a PV capacity of approximately 8.2 kWp and CO₂ avoided of approximately 6,550 kg/year for the Base scenario, replacing the unsourced figures carried over from last year's file.

Next Steps

- Build the remaining three tabs: Carbon Footprint, What-If Analysis, and Alerts & Notifications.
- Merge the latest develop branch into the module branch to pick up the shared frontend infrastructure update..